

3. Environment and Health

<u>Activity</u>	<u>Responsibility</u>	<u>Time Frame</u>	<u>Collaborating Agencies</u>
Creation of Technical Working Group (TWG)		3 rd week of Feb. 2000	PAGASA, DOH, DILG, PRRM, FMB, OCD & EMB
First meeting of TWG: - confirm/ clarify objectives and tasks for the project; - establish contacts with key personnel involved; - requests for relevant information		1 st week of March 2000	
Data Gathering: Examine different sources; If possible, set meetings with contact from different sources.		2 nd week of March to End of June 2000	
Meeting to assess progress of work; discuss and resolve problems		April - June every first week of the month.	
Compilation and incorporation of comments.		-do-	
Preparation of preliminary draft report.		3 rd week of Aug. 2000	
Meeting for presentation of draft report.		4 th week of Aug. 2000	
Revision of initial draft.		Aug to Sept. 2000	
Workshop presentation of results.		4 th week of Sept. 2000	

Discussion / Comments –

- 1) It was proposed that the Technical Working Group to be created be composed of representatives of the PAGASA, HLURB, DENR (MGB, EMB, FMB), DILG and OCD.
- 2) The project will concentrate only on vulnerable areas, or areas identified as geo-hazards. The MGB has the capability to identify or choose since they have a GIS system.
- 3) The project will focus on mitigation rather than documentation.
- 4) Data needs (or data on the following) were identified:

- Landslides
- Forest fires
- Air quality
- Storm surge
- Flooding
- It was also suggested that the Environment and Health sector be split into two separate sectors since each have different concerns.