



Comprehensive Disaster Management Programme (CDMP)
 Policy, Programme and Partnership Development (PPPDU)
 Disaster Management and Relief Bhaban, 92-93 Mohakhali C/A, Dhaka-1212, Bangladesh.
 Tel: +880 2 989 0937, 8821255, 8821459, Fax: +880 2 989 0854, Email: info@cdmp.org.bd

Comprehensive Disaster Management Programme (CDMP) Monthly Progress Report

Component No.: BGD/01/004-CDMP/EC/4a/PC-III

Name: Seismic Hazard and Vulnerability Assessment for Dhaka, Chittagong, and Sylhet City Corporation areas

Task:

- Revision of Vulnerability Assessment and Loss Estimation.
- Presentation on Vulnerability and Loss Estimation.

Name of SIA: Asian Disaster Preparedness Center (ADPC)

Reporting Month: June 2009

Date of Submission: 30th June 2009

1. Activities and outputs

<i>Activity</i>	<i>Corresponding output</i>
Revision of Vulnerability Assessment and Loss Estimation Study	- Revised Report on Vulnerability Assessment and Loss Estimation
Continuation of analysis of data on Lifeline information (being carried out by AIT)	- To develop the fragility curve of different types of lifelines within 3 cities for developing HAZUS analysis in Bangladesh context
Presentation	- on Vulnerability Assessment and Loss Estimation

2. Deviations from plan

<i>Nature and extent of deviation</i>	<i>Reasons for deviation</i>	<i>Mitigation measure</i>
Appendix for Engineering Geological Map	Taking time to accumulate and incorporate all raw data	



Comprehensive Disaster Management Programme (CDMP)
Policy, Programme and Partnership Development (PPPDU)
Disaster Management and Relief Bhaban, 92-93 Mohakhali C/A, Dhaka-1212, Bangladesh.
Tel: +880 2 989 0937, 8821255, 8821459, Fax: +880 2 989 0854, Email: info@cdmp.org.bd

3. Activities to be undertaken during next month

3.1. Seismic Hazard

Component	Unit / Report Remains
Seismic Hazard and Engineering Geological Map	Probabilistic motion portion and portion of appendix for Engineering Geological Map (Submission)

3.2. Vulnerability Assessment

- Submission of final Report on Vulnerability Assessment and Loss Assessment

4. Challenges encountered

<i>Nature of challenge</i>	<i>How challenge met</i>
N/A	

5. Lessons learnt/ Additional comments

ADPC has taken initiatives to maintain the upcoming deliverables in time.

Name and signature of sender

Signed

Md. Anisur Rahman
Project Manager (In Charge)
Seismic Hazard and Vulnerability Assessment