



PROMISE PROJECT INDONESIA

NARRATIVE PROGRESS REPORT

Implemented By:

*Center for Disaster Mitigation
The Institute for Research and Community Service – ITB (LPPM ITB)*

Submitted To:

ADPC

Reporting Period:

October 2008



A. Activity Summary

For the month of October 2008 the activities of the PROMISE Indonesia included:

- i. Continued activities in Capacity Building of Development Agencies for Enhanced CBDRR Interventions at Grassroots Level, such as finalization Community action plan and planning for implementation Flood reference;
- ii. Conducted the activities under activity 2.3 Emergency Management & Response Planning at City Level;
- iii. Continued activities in developing School Action Plan;
- iv. Developed Education Campaign Material Development;
- v. Conducted Focus Group Discussion under activity 4.1 Formation of Technical Working Group and Developing City Level Guidelines;
- vi. Final preparation and participation of PROMISE Indonesia in Disaster Awareness Week.

B. Activities and performance:

▪ **Activity 2.2: Capacity Building of Development Agencies for Enhanced CBDRR Interventions at Grassroots Level**

During this period, activities for developing participatory flood risk map and community action plan continued. The progress of activity described as follows:

- **Developing Participatory Flood Risk Map and Developing Community Action Plan**

During this period, community at RW 1 and RW 2 continued develop detailed participatory community action plan. While other flood prone area RWs, such as RW 4, 8, 9 and 10 were at the initial stages of the process, at 18th October 2008, PROMISE Team conducted the mini workshop that taken place at Karang Taruna Center with main agenda to socialize Community Action Plan for RW 1 and RW 2. The mini workshop was attended by community of RW 1 and RW 2 and facilitators who's TOT alumni, with technical support and assistance from PROMISE team and facilitator. The completed action plan of RW 1 and RW 2 were authorized by the chairman of each RW. The mini workshop was also attended by Padma Karunaratne from ADPC Bangkok and Ibu Harkunti P. Rahayu as PROMISE coordinator.



Figure 1. Activities of community in developing their flood risk map and action plan

At 19th October 2008, Focus Group Discussion was conducted at Kelurahan Kebon Baru Office to discuss participatory flood risk map and community action plan for Kelurahan Level. The participants were from kelurahan council, member of PKK (empowerment and family welfare), and member of karang taruna (youth organization). FGD which was attended by Padma Karunaratne from ADPC

Bangkok, Harkunti P Rahayu and M. Syahril B. Kusuma from PROMISE Indonesia, was participated by 35 people. With technical support from PROMISE team The Kelurahan had agreed there were two primary evacuation shelters for 6 flood prone RW. They are RW 3 to accommodate evacuee of RW 1, 2 and 4 while RW 7 to accommodate evacuee from RW 8, 9 and 10.

The group had agreed to have the Kelurahan Action Plan as the umbrella of RW Action Plan.

Total work quantity achieved 70 %

- **Activity 2.3: Emergency Management & Response Planning at City Level**
Activity in emergency management & response planning at city level were starting on this month. The first activity was conducted technical working group at Bapeda (Regional Planning Board) of JPG on 16th October 2008. The TWG meeting was attended by ITB and PROMISE partners such as: Jakarta Provincial Government, Meteorology and Geophysics Agency and Indonesia Red Cross. In this meeting, the role of crisis center, mechanism of warning and status of risk frame as a decision support tool for disaster management especially in respond phase were discussed.

Total work quantity achieved 10 %

- **Activity 2.4: Develop and Implementation School Action Plan**
During this period, activities to develop School action plan was conducted, parallel with the activities that was carried out at community in the Kelurahan Kebon Baru. After coordination on 8th August 2008 and the survey on 20th September 2008, the workshop with agenda developing school action plan in facing flood disaster was conducted on 18th October 2008 at SMAN 8. The opening ceremony of the workshop was attended by Padma Karunaratne from ADPC Bangkok, Harkunti P. Rahayu and vice of headmaster Yani Bayani. The participants were teachers, students and the school administration staffs potential vulnerability and capacity of school toward flood. Followed by development of risk mapping was action plan. Some town watching approach was conducted to identify Results of this activity were School Flood Risk Map and draft of School Action Plan.



Figure 2. Padma Karunaratne and Headmaster of SMAN 8 displayed the flood disaster risk mitigation poster from PROMISE Indonesia and several activities at SMAN 8 in developing flood risk map and action plan for school

Total work quantity achieved 60 %

▪ **Activity 3.1: Education Campaign Material Development**

During this period, processes for developing education material on disaster flood risk mitigation conducted were:

- ✓ Data collecting and study literature (from textbook, leaflet, poster, internet);
- ✓ Identification, classification of information;
- ✓ Drafting the design and illustration of the poster and e-book.

Total work quantity achieved 30 %

▪ **Activity 4.1: Formation of Technical Working Group and Developing City Level Guidelines**

On 20th October 2008, a Focus Group Discussion (FGD) to discuss about role of crisis center, mechanism of flood warning and flood initiative by JPG were carried out at DKI Province. The participant consists of PROMISE team from ITB, the local government of DKI Jakarta from province until kelurahan level, Meteorological and Geophysics Agency (BMG) and Jakarta Indonesian Red Cross. The FGD was conducted through plenary discussion as well as two focused discussion led by M. Syahril B. Kusuma from ITB and Suhardjono from BMG (Meteorology and Geophysics Agency). The first group discussed about the flood initiative in government program, such as at Public Work Department, Social Welfare Department and Regional Planning Board, while the other group discussed about the role of EOC (Emergency Operation Center) of JPG in term of Crisis Center. The FGD was attended by Padma Karunaratne as the PROMISE senior program manager of ADPC.



Figure 3. Focus group discussion at Regional Planning Board of JPG on 20th October 2008

Total work quantity achieved 25 %

▪ **Activity 4.3: Participation of PROMISE Indonesia on Exhibition of Jakarta Disaster Awareness Week 2008**

Exhibition as part of the activity Disaster Awareness Week conduct by JPG every year. The fifth Disaster Awareness Week was conducted on 21st – 25th October 2008. During the exhibition, PROMISE Indonesia showed the product such as: Flood risk map for Kelurahan Kebon Baru and Bukit Duri, South of Jakarta, poster of Flood disaster management and several reports of the activity that have been done, like Flood risk map and TOT on Increasing Capacity of Local Government and Community in Flood Early Warning System at DKI Jakarta.



Figure 3. The exhibition of Disaster Awareness Week 2008

Total work quantity achieved 100 %

C. Next month Activities Plan:

- To Finalize activity of Capacity Building of Development Agencies for Enhanced CBDRR Interventions at Grassroots Level;
- To continue the activity of Emergency Management & Response Planning at City Level;
- To conduct the activity of Development of Flood EWS at Kelurahan Level;
- To continue the activity of Education Campaign Material Development;
- To conduct the Training for First Responder;
- To continue the activity of Formation of Technical Working Group and Developing City Level Guidelines.

D. Issues encountered and solutions:

PROMISE Participation in exhibition of Disaster Awareness Week has attracted impression of the governor of DKI Jakarta (Fauzi Bowo), as well as thus the USAID representing (Alfred Nakatsuma and Yusak Oppusunggu) when visiting the PROMISE stand. This was a positive factor for implementing the next action of PROMISE Indonesia at Jakarta.