



PROMISE, Bangladesh
Extension Program activities in Jamalpur City

NARRATIVE PROGRESS REPORT

Reporting Period: August, 2010

Implemented by:



Asian Disaster Preparedness Center

Activity Summary

Following activities were performed during August, 2010:

Project Component -1: Development of Hydro-Meteorological Hazard based Maps and Action Plan for the Pouroshava community.

Activity- 1.8: Pouroshava action plan workshop to present and validate prepared ward level detailed risk maps and action plans for selected wards

Activity-.1.9: Submission of Pouroshava Hydro-Meteorological action plans of selected wards to TWG in local language

Activity-1.10: Printing of city level risk maps and displaying at the City Office

Project Component -2: Mitigation and Preparedness

Activity-2.2.e: Provision of data monitoring and recording system

Activity-2.2.f: Provision of display board at community level

Activity-2.2.g: Training selected community members on monitoring flood gauges etc

Activity-4.1: Compiling all ward level action plans and finalizes the Pouroshava level flood mitigation action plan with PDMC and TWG

Project Component -4: Advocacy for mainstreaming Risk Management

Activity-4.1: Compiling all ward level action plans and finalizes the Pouroshava level flood mitigation action plan with PDMC and TWG

Activity-4.2: Validation workshop for the item 4.1

Activity- 4. 3: Making recommendations to integrate DRR inline with development Plan of Pouroshava

Activity Reports

Project Component -1: Development of Hydro-Meteorological Hazard based Maps and Action Plan for the Pouroshava community.

Activity-1.8 : Pouroshava action plan workshop to present and validate prepared ward level detailed risk maps and action plans for selected wards:

Municipality level action plan has been developed. Intensively conduction of all wards level workshops this action plan has been developed. The action plan has been presented and shared with the service provider agencies, community participants and local elected bodies on 2nd Sept,2010 at the Jamalpur Municipality's conference room.

Activity-1.10: Printing of city level risk maps and displaying at the City Office:

All wards level risk maps have been prepared .These maps to be incorporated with Municipality levels maps and to be displayed in the EOC for using city dwellers as well as Municipality. Primarily the informative maps of ward no.1, 10 and 12 have been finalized.

Project Component -2: Mitigation and Preparedness

Activity-2.2.e: Provision of data monitoring and recording system:

Participatory monitoring and record keeping tools have been developed for community levels volunteers. ADPC conducted EOC volunteers and CBEWS volunteers training on 17th August, 10. Total 37 community volunteers, local councilors and municipality representative has been participated during day long training on 17th August, 10 at the municipality conference room.

The Technical Working Group (TWG) meeting also held on 16th August, 10 and this mechanism also shared with the TWG meeting's participants. Technical Working Group's members suggested follows for sustainability of EOC & CBEWS:

Recomandation of TWG (Technical Working Group) members for the sustainability of EOC and CBEWS

- Providing more training to the volunteers on EOC operation issue
- Developing an strong volunteers groups those are capable to work in any distress situation
- Providing honourium to the volunteers by the Municipality during Disaster period
- Providing necessary equipments to the volunteers
- Proper instruction and guidance needed for volunteers
- Strong collaboration and regular communication among EOC , volunteers and local elected bodies during disaster
- Establish strong monitoring mechanism by the Municipality on volunteers works
- Assigning A capable person on behalf of municipality to followup of regular activities during disaster.It will be helpful to give full attention of his duty
- Providing mobile phone/ need based bill to the volunteers during disaster
- Properly maintainance of EOC Materials
- Matching the information of EWS of EOC &WDB
- Quick response mechanism development for evacuation during disaster
- Using local available resources (Local Mosq's Mike,Local press media etc) for announcing EWS
- Awareness building of local community participants, students, adolescents etc.

Activity-2.2.f: Provision of display board at community level:

Community based display board for each flood gauges are going to developed. For maintaining each display board, community based record keepers (19 nos. community volunteers) have been nominated. They received training from ADPC on properly maintaining display board.

Activity-2.2.g: Training selected community members on monitoring flood gauges & EOC volunteers: For operating EOC and maintaining flood gauges community based volunteers selected. List of EOC volunteers are given bellow-

01. List of Volunteers for EOC:

SI #	Ward #	Name of Volunteers	Cell #	Male or Female
01	01	Mr. Azad	01736990142	Male
02	01	Mr. Momin		Male
03	01	Mr. Masum	01913757546	Male
04	01	Mr.Shaka	01736990142	Male
05	01	Ms.Zorna Begum	01735115140	Female
06	01	Mr. Ellius	01190286124	Male
07	10	Mr. Rezaul Karim	01922927218	Male
08	10	Mr. Mehdi Hasan	01913262033	Male
09	10	Mr. Aminul Isalm	01923569654	Male
10	10	Mr. Nur Nobil	01916705755	Male
11	10	Ms. Roshna	--	Female
12	10	Ms.Zorna		Female
13	12	Mr. Harun or Rashid	01717169536	Male
14	12	Mr. Ahsan Habib	01721404523	Male
15	12	Mr. Ismail Hosain	01710105674	Male
16	12	Mr. Intaj Ali	01717169536	Male
17	12	Ms.Nasrin Akhter	--	Female
18	12	Ms.Shatee	01721820862	Female

02. List of Volunteers for Flood Gauges:

F.G SI #	Ward #	Location of Flood Gauges	Name of Volunteers	Cell #
01	01	Ending Point of pathalia WDB's dam (North Side of Electric pool)	Mr. Fazlul Haque S/O: Tasir Uddin Sheik	01721518350
02	02	Infront of Naw Vangga CRC (Near of Tube well platform)	Ms. Josna Begum	01917092497
03	02	Compo pur Moddho Para (In front of Mosque's pillar)	Mr. Delwar Hossain	01715281850
04	02	Compo pur goah baria (in front of Eid gah math)	Mr, Yusuf	01928339580
05	02	North side of Jamalpur Municipality (with Ghat)	Mr. Rubel	01728336001
06	02	In front of District Police Super Residence (Jaam tree of North side of the road)	Md. Ali	01913027573

07	06	Daak para-Near of Mojid's mill (North side of Bridge-with wing wall)	Mr. Mahmudul Hasan Shamim	01930153100
08	06	Behind of Bania Bazar School	Mr. Muslem Uddin,Councilor,Ward # 06	01716160756
09	07	Zahurul Fisheries, Rail crossing – Zerai river	Mr. Shafiqul	01923160779
10	08	Tengor Para polisha-Behind of Rashid's house (3 raastar matha-with electric pool)	Mr. Shelim Reza,S/O: Late abdul Hai,Teacher-Beltia	01716931960
11	09	Machim Pur-Hori pur nodir par	Mr. Mannan,S/O: Foyen Sheak	01728529032
12	09	Near of Sheer pur Bridge-Near of WDB's existing flood gauges	Mr. Azizul Haque Soresh,Councilor,Ward # 09 / Mr. Abdur Rahman(Vhan Kanda)	Soresh-01721715281 Uzzal_- for Rahman: 01914184907
13	10	Chandra aam tola Nodir Par(Near of Gaamar tree, North side of Masud's house	Mr. Masud	01718621850
14	10	Rashidpur Nodir Paar (Near of Koroiee tree)	Mr. Solim uddin	01711284167
15	10	Rashid pur bridge-Near of PROMISE approach road	Mr. Nur Nobil	01916705755
16	12	Ram Nagar-Poncho god-North side of grave yard (25 gauge West side of 3 raastar mode)	Mr. Harun or Roshid	01717169536
17	12	Tetulia Motaleb's house (Near of Electric pool)	Mr. Motaleb	
18	12	Ram Nagar Mondol Bari-In front of Rafiq's house	Mr. Ismail Hossain	01710105674
19	12	Tetulia- near of X councilor Mr.Barek house	Dr. Jahangir	01926874153

Focal person from Jamalpur Municipality for (Emergency Operation Center) EOC and CBEWS (Community Based Early Warning System).They also participated to the training on 17th August,10 at Jamalpur Municipality hall room.

SI #	Name of focal person	Current Designation	Cell #
01	Mr. Shorafot Ali	Secretary-Jamalpur Pourashava	01712518025
02	Mr. Mohammad Mahamudul Hasan Kajol	SDO-Jamalpur Pourashava	01915593814
03	Mr.Amjad Hossain Rubel	MLSS	01728336001

Activity-2.3.d: Implementation of the activity related to disaster risk mitigation: Following interventions have been implemented under PROMISE program as the disaster mitigation options. Estimated cost also allocated against each scheme. Municipality has been submitted following intervention completion report to ADPC. All interventions completed during the period of June-August, 2010.

SI #	Name of intervention	No. of Scheme	No. of Total Scheme
01	Development of approach road from Rashid pur to tango Para (130 miter)& Rashid pur Maddrasha to Rashid pur Nodir Par(160 miter)	Scheme-01	2
02	Construction of Flood protected tube well platform	Scheme-02	4
03	Supplying and Installation of tube well with flood protected platform	Scheme-03	5
04	Installation of Flood Gauges	Scheme-04	19

Project Component -4: Advocacy for mainstreaming Risk Management

Activity-4.1: Compiling all ward level action plans prepared under component and finalizes the Pourashava level flood mitigation action plan with PDMC and TWG: Community Based risk maps have been developed. Based on the model maps of ward no. 1, 10 and 12 rests of wards maps have been developed and all maps to be incorporated in the municipality level action plan

A. Next Month (August ,2010) Activities Planned

- Action Plan sharing workshop at Jamalpur Municipality on 2nd Septmber,10
- Drill Exercise at community level for the disaster volunteer on 1st Sept,2010
- City level Map print for EOC
- Final action Plan submission to the Mayor, Jamalpur Municipality
- Final report of PROMISE Jamalpur

B. Issues Encountered and Solutions

- **CB-EWS (Community Based Early Warning System):** It is established. All flood gauges installed and community based volunteers training has been provided. Now Municipality must be taken lead rule for continuing of CBEWS activities. ADPC rightly facilitated to the municipality authority and municipality has committed to do so.
- **Provision of data monitoring and recording system:** Municipality assigned EOC operator and volunteers for collecting information from each flood gauges and disseminating of information from community to EOC to community.It is a big challenge that all volunteers are not literate for keeping record of flood gauges data. Municipality should follow up of the activities related to data monitoring and recording system.