



# PROMISE PROJECT

## VIET NAM

### NARRATIVE PROGRESS REPORT

**Implemented By:**

***The Canadian Centre for International Studies and Cooperation (CECI)***

**Submitted To:**

**ADPC**

**Reporting Period:**

**July 2006**



**adpc**

## **A. Activity Summary**

For the month of July 2006, we focused on finalization of PVA and baseline surveys and other preparation works for actual project implementation including revising materials used for training. The progress report for Component 1 including results of PVA, baseline surveys, reports on the Inception workshop and capacity assessment of local trainers was submitted by mid July. Revising CBDRM material used for Promise was on process. The Project Implementation Project was also being reviewed.

### ***Activities and performance:***

- **Participatory Vulnerability Assessment (PVA)**
  - Final PVA report submitted.
- **Baseline survey:**
  - Final report submitted.
- **Urban planning survey at ward level:**
  - Autocad files of the district master plan were being asked for;
  - Detailed survey to be done after receiving the urban planning of the district on the Autocad files.

## **B. Next month activities Plan:**

- Continue to revise CBDRM material and get comments from ADPC;
- Finalize PIP;
- Establish district and wards committee;
- Hold orientation session to the district and wards committee.

## **C. Issues encountered and solutions:**

The misunderstanding on the budget issues in the Agreement signed between ADPC and CECI delayed the process of getting approval for the project. Difficulties were encountered in asking for the master plan of Cam Le district on Auto cad files. We were working with the District to ask for their help and collaboration in this matter.