



## PROMISE PROJECT INDONESIA

### NARRATIVE PROGRESS REPORT

#### Implemented By:

*Center for Disaster Mitigation  
The Institute for Research and Community Service – ITB (LPPM ITB)*

#### Submitted To:

ADPC

#### Reporting Period:

July 2008



## A. Activity Summary

For the month of July 2008, the activities of the PROMISE Indonesia included:

- i. Conducting technical working group at Jakarta Provincial Government for socialization of Flood Risk Map;
- ii. Preparation for activities in Capacity Building of Development Agencies for Enhanced CBDRR Interventions at Grassroots Level;
- iii. Attending PROMISE Working Group Meeting (WGM) at Danang City, Vietnam.

## B. Activities and performance:

### ▪ **Activity 1.2: Mapping of Hazard Study and Vulnerability Assessment**

During the period of July 2008, Flood risk map of Kelurahan Kebon Baru and Bukit Duri developed by ITB team on June 2008, was socialized through Technical Working Group (TWG) meeting at Jakarta Provincial Government (JPG) on 11<sup>th</sup> July 2008 at the Auditorium of JPG Bapeda attended by 17 participants representatives the related departments of Jakarta Provincial Government as well as Agency of Meteorological and Geophysics as our partner in PROMISE implementation has also participated in this TWG activity. Around 17 participants are attended in this TWG.

The JPG showed interest to replicate the development of detailed Risk Map for all Jakarta Province.



**Figure 1.** Technical working group at Bapeda Jakarta Provincial Government, with the main of agenda socializing the Flood Risk Map of Kelurahan Kebon Baru and Bukit Duri

Total work quantity achieved 100 %.

### ▪ **Activity 2.1: Capacity Building of Development Agencies for Enhanced CBDRR Interventions at Grassroots Level**

During the period of July 2008, internal meeting at PMU (Project Management Unit) was conducted as preparation of activity 2.1.

### ▪ **Attending PROMISE Working Group Meeting (WGM) at Danang City, Vietnam**

Ibu Harkunti P. Rahayu as PROMISE Coordinator attended the Working Group Meeting at Danang City, Vietnam. During this meeting, Ibu Harkunti P. Rahayu presented the progress of PROMISE Indonesia activities.

**C. Next month Activities Plan:**

- Implementation of activities in Capacity Building of Development Agencies for Enhanced CBDRR Interventions at Grassroots Level;
- Implementation activities in Develop and Implementation School Action Plan in School.

**D. Issues encountered and solutions:**

Socialization of detailed Flood Hazard Mapping (FHM) and Flood Risk Map.... RW level for Kelurahan Kebon Baru dan Kelurahan Bukit Duri at Bapeda auditorium through technical working group has created JPG interest to develop such successful work for all the DKI Jakarta area, especially for flood prone area.