

Monthly Status Report for June 2009

Mainstreaming Disaster Risk Reduction in the Urban Local Government Sector - Follow-up Activities in Kalutara Area

1. Setting-up the emergency response system

Finalized the multi-hazard map in stakeholder meetings. Another activity coming under this action project preparation of Emergency Response Plan report writing is started by DG. Web site development also finalized the place of exhibit of multi disaster map is given in below.

Mayor's office, DMC, Kachcheri building, police station, Urban Development Authority, railway station and bus stand.

2. Training and capacity building for health sector development

Draft report for Curriculum for training programme was prepared by DG. Training programme for DSD Officials, PHI in Local Authorities, CBO and NGO were held on 22nd June 2009. Planned to conduct workshop for health and sanitation sector officials on 13th July for NIH staff. 2nd workshop for health sector official in NIH will be held on 20th July 2009.

3. Preparation of niche of drainage projects for Kalutara UC area

The construction of drainage system estimated cost given by UC was Rs. 715,162.12. Hence we informed to Mayor to revised it as budgeted cost of Rs. 232,592.00.

4. Resource centre for DRR activities in Kalutara ULA

The place selected for resource centre in Kalutara Town Hall premises. At present prepare a design and estimate for develop resource centre. The quotation called for necessary equipment for resource centre. NBRO publication on DRR was printed.

5. School sector disaster management cells for selected schools

All the activities coming under this action project were completed.